
3600 
R-009-101.48 . 

SOUTH GROUNDWATER CONTAMINATION 
PLUME REMOVAL 'ACTION m E K L Y  REPORT 
AUGUST 7, 1992 

08/07/92 

DCDE=EN/EPA 
3 
REPORT 



3608 SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

WEEKLY REPORT 

Auqust 7. 1992 

Part 1 - Alternate Water SuDD1.y 
The U.S. Army, Corps of Engineers, Washington, D.C., submitted the 
Condemnation Packages to the U.S.  Department of Justice, Office of the 
Attorney General, on August 5, 1992. The contractor has been demobilized 
until August 28, 1992, pending condemnation of remaining properties. 

Part 2 - Pump and Discharqe 
Package 2A (Discharge Pipe1 ine): A Best Management Practice (BMPf action will 
be implemented for retrieval o f  additional contaminated rubble at the Great 
Miami River Outfall Area. This material was discovered during construction 
excavation activities. Construction activities in the affected area have been 
discontinued and redirected. The impact to Package 281, Outfall Cofferdam 
schedule will be evaluated once the extent of the retrieval action is known. 
Manhole 183B construction, which has been impacted by this material, has been 
relocated upstream approximately 20 feet to allow construction of Package 2A 
to proceed. 

Certified-for-Construction drawings for Package 2B2 (Dissolved Oxygen) have 
been received and signed off. 

Bids for Packages 2C (Well Field) and 2D (Test Well) are due by August 31, 
1992 and August 26, 1992, respectively. 

Part 3 - Installation and ODeration of an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1,700 DoUnds Der year 

IAWWT - Stormwater Retention Basin (SWRBI 
The IAWWT (SWRB) unit was brought on line and successfully treated stormwater. 
However, this treated stormwater was unable to be discharged to Mahole 175 for 
discharge to the Great Miami River (GMR). 
National Pollution Discharge Elimination System (NPDES) 1 imits for Manhole 
175, the pH of the water discharged to the GMR must be within the range of 6.5 
to 9.0. 
ion exchange resin, the resin needed to be flushed for an extended period. In 
order to accomplish this, treated stormwater from the SWRB was returned to the 
SWRB. 
an acceptable pH is measured at the discharge. Additionally, treatment of 
stormwater was discontinued after a large storm event raised the level of 
suspended solids i n  both chambers of the SWRB. The operating procedure for 
the SWRB requires that 24 hours of settling time be allowed prior to pumping 

In order to operate within the 

Due to the presence of residual hydrochloric acid in the Dowex 21 K 

This process will continue until the ion exchange resin is flushed and 
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water from the basin. 
sufficient settling time has elapsed, and discharge to Manhole 175 will 
commence when the IAWWT (SWRB) discharge meets the NPDES pH criteria. 

Treatment of SURB in a recycle mode will continue after 

IAWWT - Biodenitrification/Effluent Treatment System (BDN/ETS) 
The IAWWT (BDN-ETS) unit was brought on line and was successfully treating 
wastewater and discharging to Manhole 175 until operational difficulties were 
experienced. 
particulate matter that is able to pass through the upstream bag filter 
system. A task team consisting of representatives from Uti1 ities, Operable 
Unit 5, Parsons, and Enginewing was assembled and has defined a preliminary 
plan to address the problem. 

The ion exchange vessels are apparently clogging with fine 

Part 5 - Groundwater Modelina and Geochemical Investiqation 
Hydropunching activities continue. 

General 

Enclosed is the property access schedule outlining the latest easement 
acquisition. 



07- Aug - 92 : CCESS-S! sc HEDULC 
Legend: S - Schedule DOE - Dept of Energy 

COE - US Army Corps of Engineers a PART 1 - ALTERNATE WATER SUPPLY 

cD PROPERTY/INTEREST su RVEY/MPLO R. CONSTRUCTION COMMENTS 

F - Forecast 
A - Actual 

RIGHT-OF-ENTRY RIGHT-OF-ENTRY 
ci 

&we & Rowe. Trustees (Mandery) Complete 
Denied - - - - - > - - - - - - - - - > 

Denied, 3/06/92 S, 8/27/92 F 
Denied, 3/06/92 S. 8/27/92 F 
3/06/92 S. 8/27/92 F 

Secretary of Energy has approved condemnation packages, 
Packages have been transmitted tom DOE-HO to Corps of Engineers. 
COE submitted the packages to the Dept of Justice on August 5. 

Lienesch, Frank 
+ UnknownOwner 

Burton, Clayton & Rose Ann Complete Complete Accepted Easement Offer. 
Roy, Clarence Complete Complete Accepted Easement Offer. 
CSX Realty Complete Complete Negotiating easement agreement. 
Texas Gas & Transmission ' Complete Complete Indefinite right - of - entry. 
Albright &Wilson Complete Complete Perpetual easement not required. 
County Roads Not Required Not Required Permit required prior to constuction, obtained by construction contractor. 

PART 2, Pkqs W 2 B  - DISCHARGE PIPELINE & OUTFALL TO GREAT MIAMI RIVER 

RIGHT-OF- ENTRY 
PROPERTY/INTEREST SURVEY/EXPLOR. 
Knollman Farms (S of Willey Rd) Complete 
Knollman Farms (E of FIT 128) Complete, 6/05/92 A 
Knollman Farms (W of AT 128) Complete 
Cincinnati Gas & Electric 311 2/92 S, 7120192 A 
Mid-Valley Crude Oil Co. Not Required 
County Roads Not Required 

PART 2, Pkas 2C12D - WELLFIELD & TEST WELL 
----_-_-------------------------- 

RIGHT-OF- ENTRY 
CONSTRUCTION 
Complete, 6/05/92 A 
Complete, 6/05/92 A 
Complete, 6/05/92 A 
311 2/92 S, ?I20192 A 
Not Required 
Not Required .................... 

COMMENTS 
Negotiations complete, Accepted Easement and License Offer. 
Negotiations complete, Accepted License Offer. 
Negotiations complete, Accepted License Offa. 
Agreement signed CG&E management. 
Notification sent to Mid-Valley. 
Permit required prior to constuction. obtained by construction contractor. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

RIGHT-OF- ENTRY RIGHT-OF- ENTRY 
PROPERTY/INTEREST SU RVEY/EXPLOR. CONSTRUCTION COMMENTS 
Albright &Wilson 
Delta Steel 
CSX Transportation (RR) 

Weber, Earl 

5/22/92 S. 8/14/92 F 
Denied- - - - - > 

5/22/92 S, 811 4/92 F 
Denied, 5/22/92 S, 12/31/92 F' 

Negotiations in pogress ... seeking right-of-entry prior to easement agreement. 
COE has replied to Delta Steel response on Just Compensation letter. 
COE to initiate condemnation by August 18 if Delta Steel followup response dictate 

Negotiations in pogress..awaiting report t o m  owner -contracted appraisal. 
Negotiations complete, Accepted License Offer. 
Agreement signed by owner, sent to DOE-OR Realty. 
Negotiations in pogress. 
Negotiations in pogress. 

and CSX Realty 5/22/92 S, 6/24/92 A 5/22/92 S. 6/24/92 A Negotiating easement agreement. 
5/22/92 S, 011 4/92 F 5/22/92 S. 811 4/92 F 

Complete, 6/05/92 A 
7/23/92 A 
813 1/92 F 
813 1 I92 F 

Knollman Farms (new) 
Harrison Poured Foundations (new) 
Texas Gas & Transmission 
CSX Realty (new) 

PART 5 - GROUNDWATER MODELINGIGEOCHEMICAL INVESTIGATION 

PROPERTY/INTEREST 
Weber, Earl 
Harrison Poured Foundations 

+ Albight & Wilson ' 

CSXRealty . 
Ruetgers Chemical 
Evers. Mary 
Schiering, William 
Buckeye Foundry 

f 

RIGHT-OF- ENTW 
HYDROPUNCHING 
Expires 8/30/92 
Expires 9/05/92 
N/A 
Expires 7/24/93 
NIA 
N/A 
NIA 
N/A 

RIGHT - OF- ENTRY 
SOIL VAPOR SURVEY 
Expires 8/33/92 
Expires 9/05/92 
N/A 
N/A 
++ Requested 12/13/91 
Expires 9/04/92 
Expires 10/03/92 
NIA 

RIGHT-OF- ENTRY 
PIEZOMETER(S) 
Expires 1 1120194 
*' Agreement remailed 5/18/92 
* *  Requested 12/03/91 (Revision of existing agreement) 
* *  Requested 12/13/91 
Expires 1/10/97 
N/A 
** Agreement remailed 6/25/92. awaiting signed agreement from owner. 
Expires 3/25/97 

Awaiting signed agreement from owner 


